Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14727-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0019

Date: 10/06/2015

Page 1 of 7

Pay Period: 09/01/2015
to 09/30/2015

Contract Location: Time Allowed: 500 Days
SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER Elapsed Calender Days: 559  Days
Percent Time: 94.75
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 03/31/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,474,747.98 Counties:

Original Contract Amount $2,385,901.95 Barrow Walton

Funds Available $312,590.28

Percent Complete 87.37%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142296- $2,474,747.98 $2,385,901.95 $312,590.28 87.37% $259,093.65

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14727-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0019

Pay Period:

Date: 10/06/2015

Page 2 of 7

09/01/2015
to 09/30/2015

Project Number:

Federal State Project Number:

142296-

SR 81 - BRIDGE REPLACEMENT

BRST0-1308-00(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,729,726.14
$432,431.56
$2,162,157.70

$2,162,157.70

$2,162,157.70

Prev to Date
$1,522,451.23

$380,612.82

$1,903,064.05

$0.00 $0.00
$1,903,064.05

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,903,064.05

Total Payable:

This Estimate

$207,274.91
$51,818.74
$259,093.65
$0.00
$259,093.65
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$259,093.65



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14727-14-000-0 Estimate Number: 0019

Date: 10/06/2015
Page 3 of 7

Pay Period: 09/01/2015
to 09/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .900
23300.000 .050
.950 $1,165.00 $22,135.00
BRST0-1308-00(012)
0015 210-0100 GRADING COMPLETE - LS 1.000 .926
375225.000 .024
.950 $9,005.40 $356,463.75
BRST0-1308-00(012)
0024 318-3000 AGGR SURF CRS TN 90.000 93.940
21.850 .000
93.940 $.00 $2,052.59
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,200.000 .000
MATL & H LIME 72.000 994.230
994.230 $71,584.56 $71,584.56
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,700.000 1,164.800
TL & H LIME 64.000 378.810
1,543.610 $24,243.84 $98,791.04
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 650.000 190.050
L & H LIME 68.450 448.040
638.090 $30,668.34 $43,677.26
0040 413-1000 BITUM TACK COAT GL 430.000 765.000
2.800 1,440.000
2,205.000 $4,032.00 $6,174.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 2,000.000 .000
3.750 2,328.000
2,328.000 $8,730.00 $8,730.00
0050 433-1000 REINF CONC APPROACH SLAB SY 250.000 280.000
165.000 .000
280.000 $.00 $46,200.00



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2015
User: vepps Department of Transportation Page 4 of 7
Estimate Summary By Project
Contract ID: B14727-14-000-0 Estimate Number: 0019 Pay Period: 09/01/2015
to 09/30/2015
Project Number 142296-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 641-1100 GUARDRAIL, TP T LF 112.500 .000
42.000 83.320
83.320 $3,499.44 $3,499.44
0065 641-1200 GUARDRAIL, TP W LF 725.000 .000
17.000 591.000
591.000 $10,047.00 $10,047.00
0075 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 5.000 .000
2465.000 4.000
4.000 $9,860.00 $9,860.00
0080 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,630.000 469.690
69.950 773.070
1,242.760 $54,076.25 $86,931.06
0085 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 4,600.000 .000
5.250 100.000
100.000 $525.00 $525.00
Category Amount: $227,436.83 $766,670.70
Category Number: 0040 PERMANENT EROSION CONTROL
0110 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 80.000 373.125
12.250 .000
373.125 $.00 $4,570.78
Category Amount: $0.00 $4,570.78
Category Number: 0010 ROADWAY
0130 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 700.000 522.000
27.600 174.000
696.000 $4,802.40 $19,209.60



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14727-14-000-0 Estimate Number: 0019

Date: 10/06/2015

Page 5 of 7

Pay Period: 09/01/2015
to 09/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0140 634-1200 RIGHT OF WAY MARKERS EA 30.000 .000
100.000 26.000
26.000 $2,600.00 $2,600.00
Category Amount: $7,402.40 $21,809.60
Category Number: 0030 TEMPORARY EROSION CONTROL
0165 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,300.000 2,313.925
2.650 570.000
2,883.925 $1,510.50 $7,642.40
Category Amount: $1,510.50 $7,642.40
Category Number: 0040 PERMANENT EROSION CONTROL
0180 716-2000 EROSION CONTROL MATS, SLOPES sy 5,138.000 5,600.561
1.000 88.889
5,689.450 $88.89 $5,689.45
Category Amount: $88.89 $5,689.45
Category Number: 0030 TEMPORARY EROSION CONTROL
0185 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
100.000 .000
3.000 $.00 $300.00
0190 167-1500 WATER QUALITY INSPECTIONS MO 16.000 17.000
400.000 1.000
18.000 $400.00 $7,200.00
Category Amount: $400.00 $7,500.00
Category Number: 0010 ROADWAY
0205 643-1132 CH LK FENCE, ZC COAT, 4 FT, 9 GA LF 1,090.000 82.000
9.650 -82.000
.000 $-791.30 $0.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0019

Date: 10/06/2015

Page 6 of 7

Pay Period: 09/01/2015
to 09/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0265 436-1000 ASPHALTIC CONCRETE CURB - LF 680.000 .000
12.000 679.000
679.000 $8,148.00 $8,148.00
5IN
Category Amount: $7,356.70 $8,148.00
Category Number: 0050 SIGNING AND MARKING
0320 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 91.420 .000
17.000 98.920
98.920 $1,681.64 $1,681.64
0335 636-2090 GALV STEEL POSTS, TP 9 LF 148.000 .000
9.000 163.000
163.000 $1,467.00 $1,467.00
Category Amount: $3,148.64 $3,148.64
Category Number: (0030 TEMPORARY EROSION CONTROL
0385 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 680.000 943.900
10.000 .000
943.900 $.00 $9,439.00
Category Amount: $0.00 $9,439.00
Category Number: 0060 BRIDGE NO 1- OVER THE APALACHEE RIVER
0435 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 180.000 189.000
85.000 .000
189.000 $.00 $16,065.00
0450 524-0010 DRILLED CAISSON - LF 40.000 41.830
1300.000 .000
41.830 $.00 $54,379.00
54 IN
0460 541-0001 DETOUR BRIDGE - LS 1.000 .800
182000.000 140
.940 $25,480.00 $171,080.00
STA 113+62.11
Category Amount: $25,480.00 $241,524.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0019

Date: 10/06/2015

Page 7 of 7

Pay Period: 09/01/2015
to 09/30/2015

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
131 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 372.020
TL & H LIME 63.250 .000
372.020 $.00 $23,530.27
Temporary Asphalt
136 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 180.240
MATL & H LIME 71.250 .000
180.240 $.00 $12,842.10
Temporary Asphalt
141 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 278.980
L & H LIME 67.700 .000
278.980 $.00 $18,886.95
Temporary Asphalt
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,514.160
1.000 -13,730.310
-16,244.470 $-13,730.31 ($16,244.47)
(IN# 1)
Category Amount: $-13,730.31 $39,014.85

Project Total Amount:

$259,093.65

$2,162,157.70



